

## Project Planning Phase

### (Product Backlog, Sprint Planning, Stories, Story points)

**Date:** 13-07-2026

**Team ID:** SWTID-2026-7371

**Project Name:** House Rent

### Product Backlog, Sprint Schedule and Estimation:

| Sprint   | Functional Requirement (Epic) | User Story No | User Story No                                                            | Story Points | Priority | Team Member |
|----------|-------------------------------|---------------|--------------------------------------------------------------------------|--------------|----------|-------------|
| Sprint-1 | User Registration             | USN-1         | As a new user, I can register by entering my name, email, and password.  | 2            | High     | Bala Swathi |
| Sprint-1 | User Login                    | USN-2         | As a registered user, I can log in securely using my email and password. | 2            | High     | Bala Swathi |
| Sprint-1 | JWT Authentication            | USN-3         | As a user, I remain authenticated while accessing protected pages.       | 2            | High     | Bala Swathi |
| Sprint-2 | Browse Properties             | USN-4         | As a user, I can view all available rental                               | 3            | High     | Bala Swathi |
| Sprint-2 | Search Properties             | USN-5         | As a user, I can search properties by title or location.                 | 2            | High     | Bala Swathi |
| Sprint-2 | Property Details              | USN-6         | As a user, I can view                                                    | 2            | Medium   | Bala Swathi |

|                 |                      |        |                                                                                         |   |        |             |
|-----------------|----------------------|--------|-----------------------------------------------------------------------------------------|---|--------|-------------|
|                 |                      |        | detailed information about a selected property.                                         |   |        |             |
| <b>Sprint-3</b> | Book Property        | USN-7  | As a user, I can book a rental property online.                                         | 3 | High   | Bala Swathi |
| <b>Sprint-3</b> | My Bookings          | USN-8  | As a user, I can view my booked properties.                                             | 2 | High   | Bala Swathi |
| <b>Sprint-3</b> | Admin Panel          | USN-9  | As an administrator, I can add, update, and delete property listings.                   | 4 | High   | Bala Swathi |
| <b>Sprint-4</b> | Database Integration | USN-10 | As a system, I store and retrieve user, property, and booking data using MongoDB Atlas. | 3 | High   | Bala Swathi |
| <b>Sprint-4</b> | Responsive UI        | USN-11 | As a user, I can access the application on desktop and mobile devices.                  | 2 | Medium | Bala Swathi |
| <b>Sprint-4</b> | Testing & Deployment | USN-12 | As a developer, I can test the application and prepare it for deployment.               | 3 | High   | Bala Swathi |

**Project Tracker, Velocity & Burndown:**

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|---------------------|
| Sprint-1 | 6                  | 2 Days   | 01-07-2026        | 02-07-2026                | 6                      | 02-07-2026          |
| Sprint-2 | 7                  | 3 Days   | 03-07-2026        | 05-07-2026                | 7                      | 05-07-2026          |
| Sprint-3 | 9                  | 4 Days   | 06-07-2026        | 09-07-2026                | 9                      | 09-07-2026          |
| Sprint-4 | 8                  | 4 Days   | 10-07-2026        | 13-07-2026                | 8                      | 13-07-2026          |

### Velocity:

- Total Story Points: 30
- Total Sprint Duration: 13 Days

Average Velocity =  $30 \div 13 \approx 2.3$  Story Points per Day

### Summary:

The project was divided into four sprints covering user authentication, property browsing, booking management, admin operations, database integration, testing, and deployment. Each sprint was planned based on user stories and priorities, enabling the team to complete the House Rent Management System in an organized and incremental manner. This agile planning approach improved task tracking, collaboration, and timely project completion.